

SECRET
(When Filled In)

Approved For Release 2005/02/17 : CIA-RDP78B04770A0001300010061-1
CONTRACT INSPECTION REPORT

25X

TO: Contracts Division, OSA
~~ENGINEERING SECTION/CS/PD/CL~~

DATE

1 Oct. 64

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY

Program Administration

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

See item 1 on reverse.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

See item 2 on reverse

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

1 Oct. 64

SIGN

INSP

FORM 6-64

1897

PREVIOUS EDITION

Approved For Release 2005/02/17 : CIA-RDP78B04770A0001300010061-1

SECRET
(When Filled In)

Excluded from automatic downgrading and declassification

(12-36)

25X

Item 1: Status of the 25 actual projects.

Action	Quantity	Par Nr.
Being rewritten by []	1	223
Under evaluation by P&DS.	0	-
Not considered by [] to be worth the cost.	3	218,219,221
Not acceptable to P&DS	4	204,205,208,220
PAR approved and [] ordered to start work	13	202,203,206,207, 211,215,216,217, 222, and 224
Projects completed. []	4	209,210,225, and 226
Total	25	

Item 2: - Five copies of "Monthly Report -- 13 July through 7 Aug 1964, Contract [] were received in P&DS on 24 Sept 64.

ILLEGIB